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Contract ID: 6480 Vendor ID: 0477 WESTERN ENGINEERING COMPANY, INC. Contract ID: 6480 Vendor ID: 0477 WESTERN ENGINEERING COMPANY, INC.
Est Number: 0010 Pay Period End Date: 08.20.2016 Est Number: 0010 Pay Period End Date: 08.20.2016
Contract Location: Total to Date  Prev to Date This Estimate
R-56F - NORTH PLATTE Estimate Type: PROG Current Contract Amt Total Earnings $1,284,903.65 $1,160,763.08 $124,140.57
$3,615,651.17 Stockpiled Materials $.00 $.00 $.00
Contractor: Original Contract Amt Gross Earnings $1,284,903.65 $1,160,763.08 $124,140.57
ontractor: Date Let 09.03.2015 $3.617.308.21 Retainage $.00 $.00 $.00
WESTERN ENGINEERING COMPANY, INC. ated Zt- Us. Escrow Amount $.00 $.00 $.00
1149 HIGHWAY 44 _ Datf; Awar ed : gz-;i-zgiz % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .24. .
PO BOX 350 _ 36% Net Earnings $1,284,903.65 $1,160,763.08 $124,140.57
Date Notice for Work to )
Begin:  03.21.2016 % Time Comp
HARLAN IA 51537-0350 - e 729  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 03.28.2016 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(712)755-5191 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $.00 $.00 $.00
Bituminous Adj
Surety Co: o A(j. $.00 $.00 $.00
utopa .00 .00 .00
HARTFORD FIRE INSURANCE COMPANY p Y J $ $ $
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
LINCOLN ! .J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description _ Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number  Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
61480 000 NH-83-2(136) 083 76.67 79.69 GRAD BR GDRL BIT Matl Discrepancy Payment Adj $.00 $.00 $.00
Total for Adjustments $.00 $.00 $.00
Payment  $1,284,903.65 $1,160,763.08 $124,140.57
Project Manager District Engineer
Pedersen, Troy 08.22.2016 Craig, Cameron 08.22.2016
Construction Engineer Controller
Halstead, Kerri 08.23.2016 Burling, Laurie 08.23.2016
Controller
Burling, Laurie 08.23.2016
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Contract ID: 6480 Vendor ID: 0477 WESTERN ENGINEERING COMPANY, INC. Contract ID: 6480 Vendor ID: 0477 WESTERN ENGINEERING COMPANY, INC.
Est Number: 0010 Pay Period End Date: 08.20.2016 Est Number: 0010 Pay Period End Date: 08.20.2016
Prps| Proj 1. Contracted 2. Current Prps| Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0008 0008 L019.13 1.50 1,310.000 1,965.00
0001 0001 0030.10 5,000.00 1.000 5,000.00 EROSION CONTROL, CLASS 1D SY 1,310.000 1,965.00
MOBILIZATION LS 1.000 5,000.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 000 GROUP 1 GRADING Contracted 43,757.00
0002 0002 1009.00 7,500.00 1.000 7,500.00 Current 43,757.00
GENERAL CLEARING AND GRUBBING LS 1.000 7,500.00 In place 0.00
0.000 0.00 This Estimate 0.00
0.000 0.00 GROUP 6 BRIDGE AT STA. 151+56.00 1-62'-2", 1-9
0003 0003 1011.00 30.00 1.000 30.00 0009 0009 0030.60 6,000.00 1.000 6,000.00
WATER MGAL 1.000 30.00 MOBILIZATION LS 1.000 6,000.00
0.000 0.00 1.000 6,000.00
0.000 0.00 0.000 0.00
0004 0004 1030.00 75.00 41.000 3,075.00 0010 0010 6004.48 620.00 21.100 13,082.00
EARTHWORK MEASURED IN EMBANKMENT CY 41.000 3,075.00 BRIDGE JOINT NOSING CF 21.100 13,082.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0005 0005 1101.00 15.00 857.000 12,855.00 0011 0011 6005.32 105.00 86.300 9,061.50
REMOVE PAVEMENT SY 857.000 12,855.00 PREFORMED EXPANSION JOINT, TYPE A LF 86.300 9,061.50
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0006 0006 1102.00 8.00 1,079.000 8,632.00 0012 0012 6007.12 210.00 194.000 40,740.00
REMOVE ASPHALT SURFACE SY 1,079.000 8,632.00 CONCRETE BRIDGE DECK REPAIR SY 19.282 4,049.22
0.000 0.00 19.282 4,049.22
0.000 0.00 0.000 0.00
0007 0007 7017.00 5.00 940.000 4,700.00 0013 0013 6030.00 10,500.00 1.000 10,500.00
REMOVE GUARDRAIL LF 940.000 4,700.00 PREPARATION OF BRIDGE AT STATION EACH 1.000 10,500.00
0.000 0.00 151456.00 LT. 1.000 10,500.00
0.000 0.00 0.000 0.00
0014 0014 6131.23 5.00 3,426.000 17,130.00
PENETRATING CONCRETE SEALER SF 3,426.000 17,130.00
0.000 0.00
0.000 0.00
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Contract ID: 6480 Vendor ID: 0477 WESTERN ENGINEERING COMPANY, INC. Contract ID: 6480 Vendor ID: 0477 WESTERN ENGINEERING COMPANY, INC.
Est Number: 0010 Pay Period End Date: 08.20.2016 Est Number: 0010 Pay Period End Date: 08.20.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0015 0015 6617.25 550.00 7.000 3,850.00 0022 0022 6131.23 5.00 3,425.000 17,125.00
CONCRETE REPAIR SF 30.000 16,500.00 PENETRATING CONCRETE SEALER SF 3,425.000 17,125.00
30.020 16,511.00 0.000 0.00
0.000 0.00 0.000 0.00
0016 0016 6960.11 310.00 81.000 25,110.00 0023 0023 6617.25 720.00 5.000 3,600.00
BRIDGE APPROACH REPAIR SY 0.343 106.33 CONCRETE REPAIR SF 5.000 3,600.00
0.343 106.33 5.000 3,600.00
0.000 0.00 0.000 0.00
GROUP 6 BRIDGE AT STA. 151+56.00 1-62'-2", 1-9 Contracted 12547350 0024 0024 6960.11 320.00 82.000 26,240.00
Current 76,429.05 BRIDGE APPROACH REPAIR SY 0.168 53.76
In place 37,166.55 0.168 53.76
This Estimate 0.00 0.000 0.00
GROUP 6A BRIDGE AT STA. 151+56.00R 1-62'-2", - GROUP 6A BRIDGE AT STA. 151+56.00R 1-62'-2", - Contracted 128,288.50
0017 0017 0030.60 6,000.00 1.000 6,000.00 Current 68,726.50
MOBILIZATION LS 1.000 6,000.00 In place 29,458.00
1.000 6,000.00 This Estimate 0.00
0.000 0.00 GROUP 6 BRIDGE AT STA. 151+56.00 1-62'-2", 1-9
0018 0018 6004.48 620.00 21.100 13,082.00 4001 4001 6617.25 262.50 0.000 0.00
BRIDGE JOINT NOSING CF 21.100 13,082.00 CONCRETE REPAIR SF 111.448 29,255.10
0.000 0.00 Concrete Repair on Existing Bridge Rail 111.448 29.255.10
0.000 0.00 0.000 0.00
0019 0019 6005.32 105.00 86.300 9,061.50 GROUP 6 BRIDGE AT STA. 151+56.00 1-62'-2", 1-9 Contracted 0.00
PREFORMED EXPANSION JOINT, TYPE A LF 86.300 9,061.50 Current 29.255.10
0.000 0.00 In place 29,255.10
0.000 0.00 This Estimate 0.00
0020 0020 6007.12 220.00 194.000 42,680.00 GROUP 6A BRIDGE AT STA. 151+56.00R 1-62'-2", :
CONCRETE BRIDGE DECK REPAIR SY 42.292 9,304.24 4002 4002 6617.25 262.50 0.000 0.00
42.292 9,304.24 CONCRETE REPAIR SF 303.954 79,787.93
0.000 0.00 . L . . 303.954 79,787.93
Concrete Repair on Existing Bridge Rail
0021 0021 6030.00 10,500.00 1.000 10,500.00 0.000 0.00
PREPARATION OF BRIDGE AT STATION EACH 1.000 10,500.00 GROUP 6A BRIDGE AT STA. 151+56.00R 1-62'-2", - Contracted 0.00
151+56.00 RT. 1.000 10,500.00 Current 79,787.93
0.000 0.00 In place 79,787.93

This Estimate

0.00
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Contract ID: 6480 Vendor ID: 0477 WESTERN ENGINEERING COMPANY, INC. Contract ID: 6480 Vendor ID: 0477 WESTERN ENGINEERING COMPANY, INC.
Est Number: 0010 Pay Period End Date: 08.20.2016 Est Number: 0010 Pay Period End Date: 08.20.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 7 GUARDRAIL GROUP 9 BITUMINOUS
0025 0025 0030.70 6,400.00 1.000 6,400.00 0032 0032 0002.55 7.00 918.000 6,426.00
MOBILIZATION LS 1.000 6,400.00 OVERLAY BROKEN LINES STA 918.000 6,426.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0026 0026 7011.20 25.50 269.000 6,859.50 0033 0033 0002.60 7.20 1,835.000 13,212.00
W-BEAM GUARDRAIL LF 269.000 6,859.50 OVERLAY SOLID LINES STA 1,835.000 13,212.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0027 0027 7011.30 36.00 272.250 9,801.00 0034 0034 0030.80 60,000.00 1.000 60,000.00
THRIE-BEAM GUARDRAIL LF 272.250 9,801.00 MOBILIZATION LS 1.000 60,000.00
0.000 0.00 1.000 60,000.00
0.000 0.00 0.000 0.00
0028 0028 7020.00 2,250.00 2.000 4,500.00 0035 0035 1020.02 18.00 56.000 1,008.00
BRIDGE APPROACH SECTIONS EACH 2.000 4,500.00 DELINEATOR, TYPE Il EACH 56.000 1,008.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0029 0029 7020.61 2,250.00 2.000 4,500.00 0036 0036 1020.06 48.00 114.000 5,472.00
THRIE-BEAM BRIDGE APPROACH SECTION EACH 2.000 4,500.00 FLEXIBLE POST DELINEATOR EACH 114.000 5,472.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0030 0030 7022.50 6,400.00 2.000 12,800.00 0037 0037 1020.20 36.00 2.000 72.00
BULLNOSE-12.5' EACH 2.000 12,800.00 INSTALL CHEVRONS EACH 2.000 72.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0031 0031 7024.25 2,600.00 2.000 5,200.00 0038 0038 2010.00 65.00 20.000 1,300.00
GUARDRAIL END TREATMENT, TYPE | EACH 2.000 5,200.00 CRUSHED ROCK SURFACE COURSE CcY 20.000 1,300.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 7 GUARDRAIL Contracted 50,060.50 0039 ~ 0039 3008.05 12.00 164.000 1,968.00
Current 50,060.50 TIE BARS EACH 164.000 1,968.00
In place 0.00 0.000 0.00
This Estimate 0.00 0.000 0.00
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Contract ID: 6480 Vendor ID: 0477 WESTERN ENGINEERING COMPANY, INC. Contract ID: 6480 Vendor ID: 0477 WESTERN ENGINEERING COMPANY, INC.
Est Number: 0010 Pay Period End Date: 08.20.2016 Est Number: 0010 Pay Period End Date: 08.20.2016
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0040 0040 3031.08 66.00 648.000 42,768.00 0048 0048 8022.20 1.60  24,500.000 39,200.00
8" CONCRETE BASE COURSE sy 648.000 42,768.00 HYDRATED LIME/WARM MIX ASPHALT EACH 24,500.000 39,200.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0041 0041 3039.11 510.00 55.650 28,381.50 0049 0049 8028.01 155.00 76.640 11,879.20
CONCRETE PAVEMENT REPAIR, TYPE A, FULL cy 55.650 28,381.50 FOUNDATION COURSE REPLACEMENT cy 76.640 11,879.20
DEPTH 144.960 73,929.60 1.056 163.68
23.902 12,190.02 0.000 0.00
0042 0042 3039.12 380.00 203.270 77,242.60 0050 0050 8060.05 200.00 12.000 2,400.00
CONCRETE PAVEMENT REPAIR, TYPE B, FULL cY 203.270 77,242.60 GRANULAR SUBDRAIN EACH 12.000 2,400.00
DEPTH 239.634 91,060.92 0.000 0.00
41.201 15,656.38 0.000 0.00
0043 0043 3039.13 335.00 1,265.800 424,043.00 0051 0051 8060.06 8.00 545.000 4,360.00
CONCRETE PAVEMENT REPAIR, TYPE C, FULL cY 1,265.800 424,043.00 LONGITUDINAL SUBDRAIN LF 545.000 4,360.00
DEPTH 1,526.337 511,322.91 0.000 0.00
214.390 71,820.65 0.000 0.00
0044 0044 3039.14 1.400.00 3.080 557200 0052 0052 9005.23 25.00 6,140.000 153,500.00
CONCRETE PAVEMENT REPAIR, TYPE A, oy 3.980 557200 ASPHALTIC CONCRETE, TYPE SPS TON 6,140.000 153,500.00
PARTIAL DEPTH 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0045 0045 3221.13 380.00 519.870 197,550.60 0053 ~ 0053 9005.70 37.20 5,030.000 187,116.00
CONCRETE PAVEMENT, CLASS PR-3500 cy 510.870  197,550.60 ~ASPHALTIC CONCRETE, TYPELC TON 5,030.000  187,116.00
JOINT REPAIR 601.357 228,515.66 0.000 0.00
45.018 17,106.84 0.000 0.00
0046 0046 6030.16 200 > 771.000 1039700 0054 0054 9005.75 33.50  18,970.000 635,495.00
BRIDGE DECK PREPARATION sy 2 771.000 10.307.00 ASPHALTIC CONCRETE, TYPE SPR TON 18,970.000 635,495.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0047 0047 6133.01 34.00 2,771.000 94,21400 0055 0055 9009.00 7.00 2,820.000 19,740.00
PLACEMENT OF ASPHALTIC CONCRETE FOR sy 2,820.000 19,740.00
MEMBRANE WATERPROOFING TYPE A . . ; ,
SY 2,771.000 9421400 o IVEWAYS AND INTERSECTIONS 0.000 0.00
0.000 0.00 - :
0.000 0.00 0.000 0.00
0056 0056 9010.51 35.00 1,000.000 35,000.00
ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 1,000.000 35,000.00
SPS 0.000 0.00
0.000 0.00
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Contract ID: 6480 Vendor ID: 0477 WESTERN ENGINEERING COMPANY, INC. Contract ID: 6480 Vendor ID: 0477 WESTERN ENGINEERING COMPANY, INC.
Est Number: 0010 Pay Period End Date: 08.20.2016 Est Number: 0010 Pay Period End Date: 08.20.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0057 0057 9010.54 55.00 500.000 27,500.00 0066 0066 9179.80 1,500.00 2.000 3,000.00
ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 500.000 27,500.00 MILLING CONCRETE FOR INLAYS EACH 2.000 3,000.00
LC 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0058 0058 9021.12 500.00 228.480 114,240.00 0067 0067 9185.76 8.50 594.460 5,052.91
PERFORMANCE GRADED BINDER (52-34) TON 228.480 114,240.00 RUMBLE STRIPS, ASPHALT STA 594.460 5,052.91
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0059 0059 9021.13 590.00 1,032.080 608,927.20 0068 0068 9188.50 29.50 362.000 10,679.00
PERFORMANCE GRADED BINDER (64-34) TON 1,032.080 608,927.20 SURFACING UNDER GUARDRAIL SY 362.000 10,679.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0060 0060 9053.00 1.50 31,110.000 46,665.00 0069 0069 9300.38 1.00 53,788.000 53,788.00
TACK COAT GAL 31,110.000 46,665.00 RAP INCENTIVE PAYMENT EACH 53,788.000 53,788.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0061 0061 9111.00 10.00 155.000 1,550.00 0070 0070 9300.52 4,500.00 1.000 4,500.00
WATER MGAL 155.000 1,550.00 ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 4,500.00
0.000 000 /D 0.000 0.00
0.000 0.00 0.000 0.00
0062 0062 9170.00 80.00 596.420 47,713.60 0071 0071 L001.02 600.00 6.000 3,600.00
EARTH SHOULDER CONSTRUCTION STA 596.420 47,713.60 SEEDING, TYPE B ACRE 6.000 3,600.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0063 0063 9173.20 3.50 1,727.000 6,04450 0072 0072 L006.00 185.00 6.000 1,110.00
SUBGRADE PREPARATION SY 1,727.000 6,044.50 COVER CROP SEEDING ACRE 6.000 1,110.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0064 0064 9179.33 6.00 1,672.000 10,032.00 0073 0073 L032.75 130.00 14.000 1,820.00
COLD MILLING, CLASS 3 Sy 1,672.000 10,032.00 MULCH TON 14.000 1,820.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0065 0065 9179.35 9.50 494.000 4,693.00
COLD MILLING, CLASS 5 Sy 494.000 4,693.00
0.000 0.00
0.000 0.00
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Contract ID: 6480 Vendor ID: 0477 WESTERN ENGINEERING COMPANY, INC. Contract ID: 6480 Vendor ID: 0477 WESTERN ENGINEERING COMPANY, INC.
Est Number: 0010 Pay Period End Date: 08.20.2016 Est Number: 0010 Pay Period End Date: 08.20.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
4003 4003 0096.00 -2,093.62 0.000 0.00 0080 0080 0002.44 0.36  15,000.000 5,400.00
DEDUCTION LS 1.000 -2,093.62 TEMPORARY PAVEMENT MARKING, TYPE LF 15,000.000 5,400.00
Low Cylinder Strength -PR1 NB 0.000 000 PANT 34,299.100 12,347.68
0.000 0.00 728.000 262.08
GROUP 9 BITUMINOUS Contracted 3,018,232.11 0081 0081 0002.47 0.31 7,500.000 2,325.00
Current 3.016,138.49 TEMPORARY PAVEMENT MARKING SURFACE LF 7,500.000 2,325.00
In place 964,092.77 " REPARATION 4,938.000 153078
This Estimate 116,773.89 0.000 0.00
GROUP 10 GENERAL ITEMS 0082 0082 0002.97 77.00 480.000 36,960.00
0074 0074 0001.08 0.50  47,850.000 23,925.00 FLASHING ARROW PANEL DAY 480.000 36,960.00
BARRICADE, TYPE || BDAY 47,850.000 23,925.00 246.000 18,942.00
18,013.000 9,006.50 17.000 1,309.00
1,746.000 87300 0083 0083 0003.10 350.00 50.000 17,500.00
0075 0075 0001.10 2.10 1,440.000 3,024.00 FLAGGING DAY 50.000 17,500.00
BARRICADE, TYPE I BDAY 1,440.000 3,024.00 8.000 2,800.00
1,984.000 4,166.40 6.500 2,275.00
184.000 386.40 0084 0084 0003.50 25.50 1,232.000 31,416.00
0076 0076 0001.75 5.10 240.000 1,224.00 CONCRETE PROTECTION BARRIER LF 1,232.000 31,416.00
TEMPORARY SIGN DAY EACH 240.000 1,224.00 1,150.000 29,325.00
381.000 1,943.10 0.000 0.00
26.000 13260  oos5 0085 0003.56 6.60 1,232.000 8,131.20
0077 0077 0001.90 0.70  12,012.000 8,408.40 RELOCATE CONCRETE PROTECTION BARRIER  LF 1,232.000 8,131.20
SIGN DAY EACH 12,012.000 8,408.40 1,725.000 11,385.00
9,014.000 6,309.80 0.000 0.00
748.000 52360 0086 0086 0003.57 1,420.00 2.000 2,840.00
0078 0078 0002.28 0.31  15,000.000 4,650.00 RELOCATE INERTIAL BARRIER SYSTEM EACH 2.000 2,840.00
TEMPORARY PAVEMENT MARKING REMOVAL LF 15,000.000 4,650.00 2.000 2,840.00
4,295.600 1,331.64 0.000 0.00
0.000 000 0087 0087 0003.58 2,850.00 2.000 5,700.00
0079 0079 0002.30 0.36 4,100.000 1,476.00 INERTIAL BARRIER SYSTEM EACH 2.000 5,700.00
PAVEMENT MARKING REMOVAL LF 4,100.000 1,476.00 2.000 5,700.00
3,941.400 1,418.90 0.000 0.00
0.000 0.00  oogs o088 0003.64 52.00 32.000 1,664.00
REPLACEMENT MODULE EACH 32.000 1,664.00
0.000 0.00
0.000 0.00
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Contract ID: 6480 Vendor ID: 0477 WESTERN ENGINEERING COMPANY, INC. Contract ID: 6480 Vendor ID: 0477 WESTERN ENGINEERING COMPANY, INC.
Est Number: 0010 Pay Period End Date: 08.20.2016 Est Number: 0010 Pay Period End Date: 08.20.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0089 0089 0005.10 107.00 209.000 22,363.00 0098 0098 L022.75 3.65 600.000 2,190.00
TRAFFIC CONTROL MANAGEMENT DAY 209.000 22,363.00 TEMPORARY SILT CHECK LF 600.000 2,190.00
137.000 14,659.00 0.000 0.00
15.000 1,605.00 0.000 0.00
0090 0090 0020.00 2.00 2,000.000 4,000.00 0099 0099 L022.90 2.85 600.000 1,710.00
TRAINING HOUR 2,000.000 4,000.00 TEMPORARY SILT FENCE LF 600.000 1,710.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0091 0091 0030.00 16,000.00 1.000 16,000.00 0100 0100 L032.70 185.00 4.000 740.00
MOBILIZATION LS 1.000 16,000.00 TEMPORARY MULCH TON 4.000 740.00
1.000 16,000.00 0.000 0.00
0.000 0.00 0.000 0.00
0092 0092 1017.00 18,000.00 1.000 18,000.00 0101 0101 L070.05 160.00 40.000 6,400.00
CONSTRUCTION STAKING AND SURVEYING LS 1.000 18,000.00 MOWING HOUR 40.000 6,400.00
0.000 0.00 10.000 1,600.00
0.000 0.00 0.000 0.00
0093 0093 9110.01 80.00 50.000 4,000.00 0102 0102 L860.24 525.00 4.000 2,100.00
RENTAL OF LOADER, FULLY OPERATED HOUR 50.000 4,000.00 STORM EVENT RESTORATION - INCENTIVE EACH 4.000 2,100.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0094 0094 9110.02 80.00 50.000 4,000.00 0103 0103 L860.50 4,000.00 1.000 4,000.00
RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 4,000.00 ENVIRONMENTAL COMMITMENTS - LS 1.000 4,000.00
OPERATED 0.000 0.00 CONTRACTOR COMPLIANCE 0.500 2.000.00
0.000 0.00 0.000 0.00
0095 0095 9110.03 70.00 50.000 3,500.00 GROUP 10 GENERAL ITEMS Contracted 251,496.60
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 50.000 3,500.00 Current 251.496.60
0.000 0.00 In place 144,243.30
0.000 0.00 This Estimate 7,366.68
0096 0096 9110.07 125.00 50.000 6,250.00 Totals for contract Contracted 3,617,308.21
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 50.000 6,250.00 Current 3,615,651.17
7.500 937.50 In place 1,284,903.65
0.000 0.00 This Estimate 124,140.57
0097 0097 9110.27 160.00 10.000 1,600.00
RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 10.000 1,600.00
EXCAVATOR, FULLY OPERATED 0.000 0.00
0.000 0.00







